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Robert M. Nelson, Jr. 
Manager 
DOE, RFO 

Attn: F. R. Lockhart 

STATUS OF OU 3 FIELD WORK AND NEPA DOCUMENTATION - JMK-0334-92 

On March 10, 1992, a letter was sent to your office by EG&G requesting guidance 
concerning the conflict between the schedules to start Operable Unit No. 3 (OU 3) Field 
Work and publish the NEPA-required -1 Re W floodplain notice. Publication of the 
Federal R e a i m  Floodplain notice will not occur in time for the required start of OU 3 field 
activities. Guidance from DOE on this problem is still necessary. 

We have incurred a slight delay separate from the NEPA issue that will delay activities 
from the April 1, 1992 start date. The Broomfield City Council and the Jefferson County 
Commissioners will not act upon the RFP request for access until April 15, 1992. Withoui 
access to these large areas of OU 3, the start of field activities will be delayed until that 
time. 

OU 3 field activities will be poised to begin work on April 16, 1992. Please advise EG&G 
Rocky Flats (EG&G) by April 10, 1992 on direction to proceed or to continue waiting for 
publication of the Federal Register floodplain notice. EG&G Environmental Management 
still proposes to begin field sampling without the completed Federal Re- notice 
requirement i f  i t  is determined by DOE to be the best action. 

If you have any questions concerning this issue, please con tact M. Guillaume of Remediation 
Programs at 966-4291. 

General Manager 
,/' Environmental and Waste Management 3RIZED CLASSIFIER , 

MG:dmf 
:%AF%lle per 

Document Classification 
Review Waiver per RFP 

Classification Office 


